
 
 
 
 

LUESA 
Customer Service Center & Office Renovation  

 
Weekly Update – November 6, 2015 



Meetings & Milestones 

 This Week: 
 GWB Finishing and Prime Painting Continued on 1st and 2nd Floors 
 MEPF Overhead Rough-In Continued 
 11/3/15 – Subcontractor Meeting 
 11/5/15 – O/A/GC Meeting 
 Electrical Rough-In on Upper Floors Continued 
 Prime and Finish Painting on Upper Floors continued 
 Low Voltage Vendors Pulling Cable 
 Carpet installation continued on upper floors 
 Ceiling Grid for Wood Panels and acoustical ceilings on going 
 Cleaning of existing carpet over the weekend 
 Furniture delivery started 
 
 

 Next Week: 
 Final Paint on 3rd and 4th Floors 
 MEPF Overhead Rough-In Continues 
 Furniture deliveries  continues 
 11/10/15 – Subcontractor Meeting 
 11/12/15 – O/A/GC Meeting 
 Electrical Rough-In on Upper Floors continues 
 Drywall Point Up and Prime Painting on Upper Floors continues 
 Low Voltage Vendors Pulling Cable 
 Ceiling Grid for Wood Panels and acoustical ceilings 
 Glass and Metal Frames  being delivered for first floor 

 
 
 
 
 
 



Progress Photos 

1st Floor Customer Service Area Wood Panel Ceiling Grid 



Progress Photos 

1st Floor Customer Service Desk Area 



Progress Photos 

1st Floor Conference Rooms 



Progress Photos 

2nd Floor Furniture Installation 



Progress Photos 

2nd Floor Furniture Installation 



Progress Photos 

Floors 2-4 Infill of Locker Niches 



Progress Photos 

4th Floor Conference Room 



Conclusion of Weekly Update 11/6/15 
 

Thank You. 


